
 
 
 
 

LUESA 
Customer Service Center & Office Renovation  

 
Weekly Update – November 6, 2015 



Meetings & Milestones 

 This Week: 
 GWB Finishing and Prime Painting Continued on 1st and 2nd Floors 
 MEPF Overhead Rough-In Continued 
 11/3/15 – Subcontractor Meeting 
 11/5/15 – O/A/GC Meeting 
 Electrical Rough-In on Upper Floors Continued 
 Prime and Finish Painting on Upper Floors continued 
 Low Voltage Vendors Pulling Cable 
 Carpet installation continued on upper floors 
 Ceiling Grid for Wood Panels and acoustical ceilings on going 
 Cleaning of existing carpet over the weekend 
 Furniture delivery started 
 
 

 Next Week: 
 Final Paint on 3rd and 4th Floors 
 MEPF Overhead Rough-In Continues 
 Furniture deliveries  continues 
 11/10/15 – Subcontractor Meeting 
 11/12/15 – O/A/GC Meeting 
 Electrical Rough-In on Upper Floors continues 
 Drywall Point Up and Prime Painting on Upper Floors continues 
 Low Voltage Vendors Pulling Cable 
 Ceiling Grid for Wood Panels and acoustical ceilings 
 Glass and Metal Frames  being delivered for first floor 

 
 
 
 
 
 



Progress Photos 

1st Floor Customer Service Area Wood Panel Ceiling Grid 



Progress Photos 

1st Floor Customer Service Desk Area 



Progress Photos 

1st Floor Conference Rooms 



Progress Photos 

2nd Floor Furniture Installation 



Progress Photos 

2nd Floor Furniture Installation 



Progress Photos 

Floors 2-4 Infill of Locker Niches 



Progress Photos 

4th Floor Conference Room 



Conclusion of Weekly Update 11/6/15 
 

Thank You. 


